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CCR No. 98—0 (o 5 9 Logged Date ,J -4-2D {" Rev. — Request Type CCR |
Priority Routine [] Urgent [ Emergency iAffected Release ‘7/?{ Change Class :j.//\/

Title (description)
Delivery ot 6/9/98 Nightlv Build Needed tor CSS

Documents Affected Source Nos (RID, NCR, Action ftem, GSFC CCR, etc.) or
Tech Reference
NIPr Ve
RTM Change D Start New Baseline D
Problem

The CSS Subscription Server GUI for Drop 4H fails due to missing EcSbSubServerGUIMkcfyg file.

Neeed tix by 6/9/98.

Proposed Solution
Fix for this problem 1s contained in current nightly build. Ship 6/9/98 nightly build for CSS (SUN) to the SMC for delivery to the
VATC only.

Impact Analysis:

Organizations Affected: 8OO [ Contracts (] JECS Chief Eng [] FOos [ M0 ]
Procurement [] Q0 O Rel. Dev EMO Rel. A [] Rel.C [] SCDO Arch. []
Science Oft ] Secunty [] Subcontret ] Sys. Eng [] Sys Vert []
Acpt
Cost: Nore [x] Small ] Medium [] large []
(Not exceading $100.000) {$100.00C to $500.000) {Over $500.000)
Schedule: None [] Otnar
™ Additional LOC Man-Months
Materials

Originator Mike Molinet X0874 7//1 ZA« 7///6 fj wu/’r é'/7 /5/?5
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